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PROCESSING MILESTONES

MPLM/Leonardo Available to 7A.1

MPLM Pre-Rack Installation Checkout
Cargo Bench Review #1

MPLM Rack Installation

Cargo Bench Review #2

MPLM Aft Access Closure Installation/Leak Test
MPLM CBM Leak Test

ICC Arrival SSPF

EAS NH3 Fill

MPLM Final Stowage Opportunity

MPLM Hatch Closure for Flight/Leak Test
MPLM Dry Air Purge

MPLM Wt. & C.G./Transfer to Canister
ICC Transfer to Canister

06 Apr’01(A)
01 May '01(A)
15 May '01(A)
25 May '01(A)
05 Jun '01(A)
11 Jun’01(A)
20 Jun'01(A)
22 Jun’'01(A)
03 Jul ‘01(A)
09 Jul '01 (A)
11 Jul’01 (A)
12 Jul’01 (A)
18 Jul'01 (A)
23 Jul '01 (A)




? PROCESSING MILESTONES

OPF-2

HEAT/SEM-10/GAS-774/780 Installation in Orb. 09 May '01(A)
GAS-774/780 IVT in Orbiter 14 May '01(A)
APCU IVT in Orbiter 15 May '01(A)
HEAT IVT in Orbiter 18 May '01(A)
PAD-A

Launch Package to Pad 25 Jul’01 (A)
Launch Package Transfer to Orbiter 27 Jul '01 (A)
Orbiter to Payload Electrical Mates 27 Jul’01 (A)
Orbiter to Payload IVT 02 Aug '01
HEAT/SIMPLESAT Clean, Purge & Arming 03 Aug '01
Payload Closeout/PLBD Closed for Flight 06 Aug '01
Middeck Payloads Late Stow 08 Aug '01

Launch 09 Aug ‘01




ORBITER MIDDECK

Experiment Installation IVT
APCF2 L-24 Hrs YES
BCSS-42 L-24 Hrs NO
BTRC L-24 Hrs YES
CPCG-HP N/A NO
DCPCG-Va L-36 Hrs YES
DREAMTIME? L-24 Hrs NO
HRF Torso/DOSMAPP  N/A NO
PNTD KitP N/A NO
PCG-EGN Dewar® N/A NO

a Ascent only, hardware to be transferred to ISS
b Descent only, hardware to be transferred from ISS
¢ BTR powered for ascent but unpowered for descent

d Film removal only

Launch Delay/Scrub Destow

48 Hrs N/A

24 Hrs N/A

48 Hrs Nominal
N/A Runway
48Hrs N/A

4 Days Runwayd
N/A Runway
N/A Runway
N/A Runway




ENGINEERING STATUS

Technical Requirements

 All technical requirements for ISS-11-7A.1/STS-105 have been baselined except
RCNs KU15666 - MPLM Ext/Int Closeout Cont. Rgmnt. and KU15668 — MPLM FDS
Beta Cloth Panel Bonding

No constraint to launch

Technical Procedures

» All procedures have either been released or are scheduled to be released and will
meet the applicable “on the shelf’ requirements

- All remaining open work is scheduled

Problem Reports
* No “Lost and Found” PRs
» All remaining PRs have been worked and are closed or are being closed

Launch Commit Criteria
« None

CoFR Exceptions
* None




READINESS STATEMENT

Pending completion of the identified standard open work,
planned forward work, and resolution of the identified CoFR
Exceptions, ISS/Payload Processing Directorate is ready to
proceed with launch of 1SS-11-7A.1/STS-105.




ACRONYMS

APCF
APCU
BCSS
BTR
CBM
CPCG-H
DCPCG-V

EAS

GAS
HEAT

ICC

IVT
MISSE
PCG-EGN
PCR
PNTD
SEM

ADVANCED PROTEIN CRYSTALLIZATION FACILITY
ASSEMBLY POWER CONVERTER UNIT

BIOTECHNOLOGY CELL SCIENCE STOWAGE
BIOTECHNOLOGY REFRIGERATOR

COMMON BERTHING MECHANISM

COMMERCIAL PROTEIN CRYSTAL GROWTH - HIGH DENSITY

DYNAMICALLY CONTROLLED PROTEIN CRYSTAL GROWTH -V
LOCKER

EARLY AMMONIA SERVICER

GET AWAY SPECIAL

HITCHHIKER EXPERIMENTS ADVANCING TECHNOLOGY
INTEGRATED CARGO CARRIER

INTERFACE VERIFICATION TEST

MATERIALS INTERNATIONAL SPACE STATION EXPERIMENT
PROTEIN CRYSTAL GROWTH - ENHANCED GASEOUS NITROGEN
PAYLOAD CHANGEOUT ROOM

PASSIVE NUCLEAR TRACK DETECTOR

SPACE EXPERIMENT MODULE




